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Sanitary Contract 955 (Powder Mill Interceptor Improvements & Stream Restoration)

February 1, 2021
To whom it may concern,

Project SC955 was given the official notice to proceed effective June 1, 2020. The project duration is
approximately 18 months, resulting in a finish date of late November 2021.

Below is the project construction status of SC955:

PROJECT LIMITS
Sanitary Contract 955 comprises of three distinct phases of work. Phases I and II are located within the limits of
Powder Mill Park with Northern Parkway to the west and Parkview Ave to the east and Elderon Ave to the north
and Liberty Rd (MD-26) to the south. See Figure 1.

Phase I involves building a new interceptor sewer and Phase II involves Stream Restoration of the Powder Mill
Branch. Activities for Phase I and II will occur in parallel.

Phase III is located in Leakin Park, with Windsor Mill Rd to the north and Franklintown Rd to the south. The
objective of SC955 Phase III is to build a permanent access road to provide access to the 60 in sanitary sewer. See
Figure 2.

Neighborhoods impacted by current work (Phase 1 & 2) of SC955: Grove Park. Howard Park

Approximate completion of project to date is 50%

WORK ON KENNISON AVE
The intersection of Kennison and Bowers, where the upsized pipe installed in SC955 will connect to the pipe
installed in SC921, will be paved by Baltimore City Dept of Transportation (BCDOT) after the connection is
completed. The approximate completion date of the sewer work is March/April 2021. Paving will occur once
warmer temperatures arrive in the spring.

The aforementioned connection will require the temporary deactivation of the sewer running parallel to Kennison
Ave and a bypass system (consisting of black HDPE pipes) activated. Residents may have seen these bypass pipes
fused and placed along the northern edge of Kennison Ave recently.

During the week of January 11, the contractor dug a ‘test pit’ at the corner of Kennison Ave and Bowers Ave to
locate subsurface utilities. Residents will be notified of specific dates of community impact when construction
activity takes place on that corner.
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    Figure 1: SC955 Phase I & II – Powder Mill Park             Figure 2: SC955 Phase III – Leakin Park
Work in Progress

· Powder Mill Park: Thousands of feet of tree protection fence and super silt fence have been installed to
protect the environment and prevent sediment transport from runoff.

· Clearing for the sewer work, Phase 1, is complete; however, the clearing for the stream restoration, Phase
2, is ongoing.

· Approx. 1200 ft of 36 in sewer (62%), 1800 ft of 30 in diameter sewer (73%) and 140 ft of 8 in sewer have
been installed.

· 8 precast manholes have been installed.
· Junction Chamber where the old 27-inch interceptor meets the new interceptor has been completed.
· Tunneling started on the 27th of October from the launch pit south of Liberty Rd to a receiving pit on the

north side. The tunneling work has been completed.
· On Liberty Rd, settlement monitoring grid has been laid out and baseline data taken. During the tunneling

operation, daily shots were taken at over 60 points on this grid.
· Replanting of trees will not occur until Summer of 2021 due to ongoing construction activities.
· Presence of Heavy construction vehicles, equipment and construction noise is expected. The construction

hours for this project are between 7:00 AM – 5:00 PM, with occasional instances of overtime work.

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you
have any questions, you may call Indranil (Neil) Goswami at (410) 396-4700, Monday through Friday, between
8:30 AM and 4:30 PM. Additional information and resources are also available on our website
https://publicworks.baltimorecity.gov/ .

Sincerely,

Angela Cornish
Construction Project Supervisor II
DPW, Office of Engineering & Construction
angela.cornish@baltimorecity.gov
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Below are some pictures to highlight work ongoing.

Stream Restoration – Filling Old Stream Bed Powder Mill – Tunneling Operation

Install 30” RCP New Manhole Installation


